

Amendment 204 Contract No. 229944

To the Contract for the Design, Implementation, Operation and Maintenance of the Regional Fare Coordination System

This Amendment 204 to the Contract for the Design, Implementation, Operation and Maintenance of the Regional Fare Coordination System is entered into this 2nd day of May, 2012, by and between Vix Technology (USA) Inc. (formerly known as ERG Transit Systems (USA) Inc), a California corporation and wholly owned subsidiary of Vix Mobility Pty Ltd, an Australian corporation, (hereinafter referred to as the "Contractor") and each of the following seven public transportation agencies (hereinafter referred to individually as an "Agency" or collectively as the "Agencies"):

1. Central Puget Sound Regional Transit Authority ("Sound Transit")
2. King County ("King County")
3. Kitsap County Public Transportation Benefit Area ("Kitsap Transit")
4. Pierce County Public Transportation Benefit Area ("Pierce Transit")
5. Snohomish County Public Transportation Benefit Area ("Community Transit")
6. City of Everett ("Everett")
7. State of Washington, acting through the Washington State Department of Transportation, Washington State Ferries Division ("WSF").

Recitals

- A. Effective April 29, 2003, each of the Agencies and the Contractor entered into Contract #229944 ("Contract") to implement a Regional Fare Coordination System ("RFC System") to establish a common fare system utilizing smart card technology. The Contractor is responsible for the development, implementation, operation and maintenance of the RFC System as specified in the Contract.
- B. The Agencies and the Contractor desire to amend Section VI of Exhibit 9, Price Schedule Special Programs, to compensate the Contractor for the work necessary to update the Portable Fare Transaction Processor (PFTP) peer address on the VPN connection on the Production and Disaster Recovery (DR) Firewalls for the King County Metro (KCM) contractor Hopelink (Kent location). This work is more fully described in Change Request CR -071128 *PFTP's-modify network parameters at Kent v3.0*.
- C. The Parties agree that the Work necessary to configure the VPN will be performed and compensated as described below.

Agreement

Section 1.0 Description of Work

- 1.1 The Contractor will perform the work necessary to configure the Hopelink Kent location VPN. Such work will include the following:
- (a) Change the Hopelink Kent VPN address
- 1.1 The Contractor will update system documentation: (No SEA Number) identified as "Internal Vix VPN Documentation".

Section 2.0 Schedule:

- 2.1 The work described in Section 1.1 will be completed on April 5, 2012.

NOW, THEREFORE, in consideration of the mutual covenants contained herein, the sufficiency of which is hereby acknowledged, the Parties hereby agree to amend the Contract as follows:

Section 3.0 Compensation Changes

- 3.1 Section VI (Implementation) of Exhibit 9, Price Schedule, is hereby amended to read as follows:

VI. IMPLEMENTATION

SPECIAL PROGRAMS

LUMP SUM COST

Amendment No. 204

The Contractor will perform the work necessary to configure the Hopelink Kent location VPN	
TOTAL	\$425

Section 4.0 Other Terms and Conditions

All other provisions of the Contract not referenced in this Amendment Two Hundred and four shall remain in effect.

IN WITNESS WHEREOF, authorized representative of the Agencies and the Contractor have signed their names in the spaces provided below.

Vix Technology (USA,) Inc.

By: _____

Its: _____

Date: _____

[Signature]
GENERAL MANAGER
4/25/12

The Agencies

By: _____

Their: _____

On behalf of the Agencies

Date: _____

[Signature]
Operations Manager
May 2, 2012